
TRANSPORTATION PROJECTS 

Project Description: 

lead Federal Agency: 
Responsible Person: 

Schedule 

This project involves the construction of a new 80-mile rail line from North Pole to Delta Junction. The federal Surface Transportation 

Board completed an environmental impact statement (EIS) in 2009 and issued a Record of Decision in January 2010. EPA expressed 

concerns re: the purpose and need. Phase I of the project includes the construction of a new bridge across the Tanana River. In 

December 2010 the EPA declared the Tanana River an Aquatic Resource of National Significance (ARNI) and concluded that the project 

does not comply with the Clean Water Act Section 404(b)(1) guidelines and would have "substantial and unacceptable adverse effects 

on the Tanana River." Under a memorandum of agreement with the Army Corp of Engineers, EPA exercised their right to review the 

permit, but agreed in early June 2011 to allow the permit to go forward. 

Surface Transportation Board 
(1) State lead: Jeff Bruno, (2) EPA lead: Matt laCroix/Gayle Martin (404), (3) Corps lead: Ellen Lyons 

Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name Last Updated By: Individuals Name 

Date: Date Updated Date: Date Updated Date: Date Updated 

Bridge construction was completed August 5, 2014. ARRC has not received all the funding to start 

segment 2 and has asked OPMP to suspend funding 

ARRC plans to begin Phase II in the next fiscal year. until they receive more funding and start on 

limited resource agency involvement at this point. segment 2. 
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TRANSPORTATION PROJECTS 

Project Description: This project proposes the construction of a 30 - 45 mile rail extension line from the Matanuska-Susitna Valley to Port MacKenzie in 

order to transport freight from Interior Alaska. 
The Mat-Su Borough and the State are working towards transferring the DNR land to the Borough and the easements are the next step 

within that process. 

land transfers have both completed their administrative process to handle transferring the State land to the Borough through RADS. 

The transfer will not happen until the as built for the project is complete. 

lead Federal Agency: Surface Transportation Board 

Responsible Person: (1) State lead: Jeff Bruno, (2) EPA lead: Matt laCroix (404), (3) Corps lead: Ben Soiseth 

Schedule Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Individuals Name 

Date: Date Updated Date: Date U pd ated Date: Date Updated 

The 404 permit was issued September, 2012. The federal Surface Transportation Board (STB) 
Current efforts are being focused on modifying and 

Project construction has been ongoing since early released the Final EIS on March 25, 2011. The STB 
updating ADF&G and DNR TWUP permits, satisfying 

2013. 14.4 miles of embankment have been released issued the Record of Decision (ROD) on 
the Mitigation Measures within the ROD, and 

constructed. An additional 11.6 miles of November 21, 2011. 
fulfilling requirements of Programmatic Agreement 

embankment are scheduled for completion in 2015. 
On January 26th, 2012, the FAA denied the Railroad with SHPO. 

Rails have been installed on 1.8 miles of 
access across the Big lake VORTAC site. This is a 

embankment. No funding currently exists for Currently MLW (Survey unit) along with DOT is 

constructing the final 7.1 miles of embankment, or 
State lease in which FAA has the right to deny 

processing the section line vacation application 
incompatible uses. The project will likely need to 

for installation of the remaining rail. 
find an alternative route around this tract of land. 

No alternative was evaluated for this scenario in 

the NEPA process. 
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TRANSPORTATION PROJECTS 

Project Description: 

lead Federal Agency: 
Responsible Person: 

Schedule 

Congress has approved the land exchange, but an EIS for the land exchange needs to be done for a single lane gravel road connecting 

the communities of King Cove and Cold Bay. USFWS (URS as contractor) has completed the FEIS but has yet to issue the Record of 

Decision (ROD). Secretary of the Interior will need to do a public interest determination if the land exchange is in the public interest. 

Cooperating Agencies: Corps, FHWA/WFl, SOA, King Cove Corp, Aleutians East Borough, City of King Cove, Agdaagux Tribe of King 

Cove, and the Native Village of Belkofski. 

USFWS 
(1) State lead: Samantha Carroll, (2) DEC lead: Gary Mendivil, (3) FWS lead: Stephanie Brady, (4) EPA leads: Jennifer Curtis (NEPA), (5) 

Matt laCroix (404), (6) Corps lead: Shane McCoy 

Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: lndivlduals Name 

Date: Date updated Date: Date u pd ated Date: Date updated 

On December 23, 2013, Secretary of Interior Sally 
On August 13, 2014, Secretary Jewell sent letters to 

Jewel issued ROD/PID selecting "No Action" 
the Governor, King Cove Group and Sen Murkowski 

alternative. On January 15, 2014, Senator Begich 
reaffirming her denial of the land exchange. 

introduced a new lzembek road bill and the King 
On August 15, 2014, the DOI filed a motion to 

Cove group requested reconsideration of the ROD. 
dismiss Plaintiff's (SOA and King Cove Groups) 

In a letter dated January 17, 2014, Senator 
claims under rules of Civil Procedures (12(b)(1) and 

Murkowski, in concert with the King Cove group, 
12(b)(6)). 

also requested the Secretary reconsider her 
On April 7, 2014 the State of Alaska, Department of 

decision to reject the land exchange. 
law filed notice of intent to sue the Department of 

No decision from Secretary Jewell on the matter. 
Interior regarding the lzembek National Wildlife 

On March 25, 2014, the King Cove Group met with 
Refuge R.S. 2477 rights-of-way near Cold Bay, AK. 

Sec. Jewell in DC. At that meeting it was agreed 
King Cove Group & the SOA as an intervener-

that the KCG would provide the Secretary with 
Plaintiff filed a complaint in federal court on 6/3/14 

information addressing issues and comments raised 
asking for the ROD to be invalidated and prevented 

at the meeting. In turn the Secretary would 
from taking effect. 

respond to the KCG's January 15, 2014 letter 

requesting reconsideration of her Record of 

Decision on the EIS. The KCG provided the 

information on April 15, 2014. As far as I know 

Secretary Jewell has not fulfilled her commitment 

to respond to the KCG. 
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TRANSPORTATION PROJECTS 

Project Description: 

lead Federal Agency: 
Responsible Person: 

Schedule 

The proposed project would build a 2.7 mile vehicular toll bridge across Knik Arm b/w the Port of Anchorage area and the Port 

Mackenzie area, including 19 miles of road to support the bridge's accessibility. This project is being developed to meet the current and 

projected transportation needs of Anchorage and the Mat-Su Borough and was identified as a high priority infrastructure project by the 

Governor in September 2003. 

The U.S. DOT, FHWA, and Alaska DOT are the lead agencies for this project. Final design and construction could be completed as early 

as 2018. Planners are currently working on obtaining properties and working with contractors scheduling surveys for the as-built 

completion. 

FHWA 
{1) State Lead: Sara Longan, (2) EPA Lead: Matt Lacroix (404), (3) Corps Lead: Shane McCoy 

Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: M:;i1·k Momries 

Date: Date Updated Date: Date U pd ated Date: Nov. 15,2015 

NMFS issued a Section 10 No Jeopardy finding re: 
Sara Taylor is no longer with OPMP. She is director 

Cook Inlet Beluga Whales in November 2010. 
of CACTA Sara Longan is SOA lead. 

FEIS was signed in December 2007 and ROD was Section 401 Water Quality Cert issued by ADEC in 
signed in December 2010. September 2012. 
Muni and USCG permits contingent on 404 permit. Submerged tideland easement from Southcentral 

404 public comment period closed December 2011. Region issued in February 2013. 

In 2014, The plan of finance was further refined, 
Army Corps 404 permit decision delayed due to with project construction costs now being covered 
NMFS consultation issues (was due Sept 2013). File by a combination of a federal TIFIA loan, federal 
has been closed pending MMPA authorization. transportation grants, and state bonds. 
LOA rulemaking pending since 2010. As of July During FY 15, the Knik Arm Bridge & Toll Authority 
2014, Draft Federal Register notice is being vetted will be assisting Alaska DOT in assuming 
internally. management of the project, pursuant to SB 13 and 

HB 23. 
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TRANSPORTATION PROJECTS 

Project Description: 

lead Federal Agency: 
Responsible Person: 

Schedule 

The State of Alaska is considering the potential costs, benefits, and investment opportunities associated with construction and 
operation of an all-season, controlled-access industrial road connecting the Ambler Mining District to the Dalton Highway. The 

proposed road would cross through the Gates of the Arctic National Preserve, a conservation system unit established under the Alaska 

National Interest land Conservation Act (ANllCA). 

ANllCA Section 201, establishing Gates of the Arctic, anticipated the need for this road and included a specific provision for the 
Secretaries of Interior and Transportation to grant a right-of-way for this road. 

The project proponent is the Alaska Industrial development and Export Authority (AIDEA). 

Corps 
(1) State lead: Marie Steele, (2) AIDEA lead: Mark Davis, (3) DOT lead: Ryan Andersen, (4) Corps lead: Jason Berkner (5) EPA lead: 

Jennifer Curtis (NEPA), (6) Gayle Martin (404) 

Federal State 

Last Updated By: Jennifer Curtis Last Updated By: Individuals Name Last Updated By: Marie Steele 

Date: 11/2/2015 

(Jn ()ctober 

Date: Date Updated 

AIDEA has the consolidated permit application 

ready to submit. 

Date: 11/9/;w1, 

Project update pending consultation between the 

AIDEA and the COE. 
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TRANSPORTATION PROJECTS 

Project Description: 
lead Federal Agency: 
Responsible Person: 

Schedule 

[Enter Here] 
[Enter Here] 
[Enter Here] 

Last Updated By: Individuals Name 

Date: Date Updated 

[Enter Here] 

Federal State 

Last Updated By: Individuals Name Last Updated By: lndiv1duals Name 

Date: Date U pd ated Date: Date Updated 

[Enter Here] [Enter Here] 
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